

MANUTENZIONE ORDINARIA EDILE DEGLI EDIFICI SCOLASTICI CITTADINI LOTTO 01 CIRCOSCRIZIONI 1 Centro; 3; 4
ANNO 2011

CRONOPROGRAMMA CON FASI DI LAVORAZIONE

Durata complessiva dei lavori 365 giorni naturali e consecutivi	<table border="1"> <tr><td>5</td><td>10</td><td>15</td><td>20</td><td>25</td><td>30</td><td>35</td><td>40</td><td>45</td><td>50</td><td>55</td><td>60</td><td>65</td><td>70</td><td>75</td><td>80</td><td>85</td><td>90</td><td>95</td><td>100</td><td>105</td><td>110</td><td>115</td><td>120</td><td>125</td><td>130</td><td>135</td><td>140</td><td>145</td><td>150</td><td>155</td><td>160</td><td>165</td><td>170</td><td>175</td><td>180</td><td>185</td><td>190</td><td>195</td><td>200</td><td>205</td><td>210</td><td>215</td><td>220</td><td>225</td><td>230</td><td>235</td><td>240</td><td>245</td><td>250</td><td>255</td><td>260</td><td>265</td><td>270</td><td>275</td><td>280</td><td>285</td><td>290</td><td>295</td><td>300</td><td>305</td><td>310</td><td>315</td><td>320</td><td>325</td><td>330</td><td>335</td><td>340</td><td>345</td><td>350</td><td>355</td><td>360</td><td>365</td></tr> </table>	5	10	15	20	25	30	35	40	45	50	55	60	65	70	75	80	85	90	95	100	105	110	115	120	125	130	135	140	145	150	155	160	165	170	175	180	185	190	195	200	205	210	215	220	225	230	235	240	245	250	255	260	265	270	275	280	285	290	295	300	305	310	315	320	325	330	335	340	345	350	355	360	365
5	10	15	20	25	30	35	40	45	50	55	60	65	70	75	80	85	90	95	100	105	110	115	120	125	130	135	140	145	150	155	160	165	170	175	180	185	190	195	200	205	210	215	220	225	230	235	240	245	250	255	260	265	270	275	280	285	290	295	300	305	310	315	320	325	330	335	340	345	350	355	360	365		
lavori e verifiche scuole cittadine, come da anagrafica, su richiesta	<p align="center">Per le lavorazioni sottoindicate è prevista la possibilità di esecuzione contemporanea purchè non nel medesimo fabbricato. Il Direttore dei Lavori e il Coordinatore per l'esecuzione dovranno verificare l'ottemperranza a tale disposizione.</p>																																																																									
opere da idraulico	<table border="1"> <tr><td colspan="62">[Red background]</td></tr> </table>	[Red background]																																																																								
[Red background]																																																																										
opere da decoratore	<table border="1"> <tr><td colspan="62">[Blue background]</td></tr> </table>	[Blue background]																																																																								
[Blue background]																																																																										
opere da muratore	<table border="1"> <tr><td colspan="62">[Grey background]</td></tr> </table>	[Grey background]																																																																								
[Grey background]																																																																										
opere da fabbro	<table border="1"> <tr><td colspan="62">[Green background]</td></tr> </table>	[Green background]																																																																								
[Green background]																																																																										
opere da falegname	<table border="1"> <tr><td colspan="62">[Pink background]</td></tr> </table>	[Pink background]																																																																								
[Pink background]																																																																										
opere da vetraio	<table border="1"> <tr><td colspan="62">[Light Blue background]</td></tr> </table>	[Light Blue background]																																																																								
[Light Blue background]																																																																										